

**SECRET**

997244

25X1

Contract

FY-68 Quarterly Report No. 1

PAR 243A

31 Aug 67

SUBJECT: Briefing Print Enlarger (Prototype)

**TASK/PROBLEM**

1. Design, fabricate, and test a prototype briefing print enlarger (BPE) based upon tests and observations of the breadboard equipment developed on the combined PAR 202/224.

**DISCUSSION**

2. In-house testing of the prototype BPE was completed and approved by the customer's representatives during the week of 19 to 23 June.

3. The prototype (serial number 001) was delivered to the customer, installed, checked out, and accepted by the customer during the week of 26 to 30 June.

4. Ten copies of the preliminary Operation and Maintenance Manual were delivered with the prototype model.

5. Final revisions to drawings have been made and all drawings have been released to drawing change control.

6. The final report has been completed and is being reviewed.

**PLANNED ACTIVITY**

7. Publish the final report.

8. Complete the final version and publish the Operation and Maintenance Manual.

DDR-DUPE

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

**Page Denied**